

MICE Hall work plan				
Week beginning 8th February 2016				
		Task	Priority Contact	
<b>Monday</b>	08-Feb-16	AM	DS Cooldown Tracker leak testing FC1 Preparation	1 V Bayliss 1 M Tucker 1 M Tucker
		PM	Compressed air system modifications FC1 Preparation Spectrometer flange cleaning	1 J Govans 1 M Tucker 1 J Govans
		<b>Tuesday</b>	09-Feb-16	AM
		PM	SS electrical tests (Hall Closed)	1 P Hanlett
<b>Wednesday</b>	10-Feb-16	AM	SS electrical tests (Hall Closed)	1 P Hanlett
		PM	DS Cooldown FC1 Preparation Spectrometer flange cleaning	1 M Tucker 1 M Tucker 1 J Govans 1
<b>Thursday</b>	11-Feb-16	AM	DS Cooldown TOF1 Disconnection FC1 Preparation	1 M Tucker 1 1 M Tucker
		PM	DS Cooldown TOF1 Removal FC1 Preparation	1 M Tucker 1 J Govans 1 M Tucker
		<b>Friday</b>	12-Feb-16	AM
		PM	DS Cooldown	1 M Tucker

**Contacts:**

- Hall Manager** John Govans (short code 1804)
- Duty Coordinator** Paul Hodgson (phone: 07517 493673)
- GLIMOS** Andy Nichols (extension 5251)
- Project Manager** Colin Whyte (phone: 07909 004555)
- Spokesman** Ken Long (phone: 07824 560302)