

MICE Hall work plan			
Week beginning 25th January 2016			
		Task	Priority Contact
Monday	18-Jan-16 AM	Neutron Monitor functional test	1 H Nebrinsky
		DS preparation for cooldown	1 M Tucker
		FC1 reassembly	1 M Tucker
	PM	FC1 reassembly	1 M Tucker
		DS preparation for cooldown	1 M Tucker
		DSA PPS functional test	1 C Macwaters
Tuesday	19-Jan-16 AM	PPS functional tests - Hall Closed	1 C Macwaters
	PM	PPS functional tests - Hall Closed	1 C Macwaters
Wednesday	20-Jan-16 AM	DS preparation for cooldown	1 M Tucker
		Electrical socket installation	1 J Govans
		Target Fibre mapping	1 J Langlands
		FC1 reassembly	1 M Tucker
	PM	DS preparation for cooldown	1 M Tucker
		Electrical socket installation	1 J Govans
Thursday	21-Jan-16 AM	FC1 reassembly	1 M Tucker
		DSA Magnet Tests	1 H Nebrinsky
		BLOC Training	1 H Nebrinsky
	PM	FC1 reassembly	1 M Tucker
		DSA Magnet Tests	1 H Nebrinsky
		BLOC Training	1 H Nebrinsky
Friday	22-Jan-16 AM	FC1 reassembly	1 M Tucker
		Target Tests	1 P Hodgson
	PM	FC1 reassembly	1 M Tucker
		Target Tests	P Hodgson

Contacts: **Hall Manager** John Govans (short code 1804)
Duty Coordinator Paul Hodgson (phone: 07517 493673)
GLIMOS Andy Nichols (extension 5251)
Project Manager Colin Whyte (phone: 07909 004555)
Spokesman Ken Long (phone: 07824 560302)