

Report from MEMO


Operations plan in preparation:

- **Rate vs beam loss:**
 - **0.8 Hz test run(s) will be scheduled**
 - **Need to ensure expert cover (as well as shift personnel)**
- **Operations plan:**
 - **Consultation initiated**
 - **Will include operational activities that don't include beam**
 - **Agreed:**
 - Before test with beam will make "block test"
 - **Cosmic trigger being considered**
- **Operations team:**
 - **ISIS preparing a document for MICE (Z. Bowden) that will detail the level of support that ISIS believes MICE will need to commission/operate**
 - **In advance of receipt of this, resources to support personnel "written in" to forward look for MICE-UK budget**
 - **Reworking of MOM responsibilities in the light of the new relationship with ISIS (and the new Hall Manager) now underway**

Operations and analysis:

Version date 18 November 2013 Rev D

MICE Experiment Management Team



Physics activity:

Version date: 13th January 2014; revision A

MICE physics analysis activity

Physics Coordinator
V. Blackmore

Analyses

Let 1000
flowers
bloom!

Alignment

[...]

B field maps

V. Blackmore

Calibration

[...]

Beam-line Simulation

M. Leonova/
J. Pasternak*

Production manager

[...]

* Also part of JPa's responsibility in MIPO context


- **Work in progress:**

- **Goal is to understand/complete organogram by the end of CM38:**

- **Gaps will be brought to the attention of the CB**

Software and computing activity:

Version date: 13th January 2014; revision A



- **Work in progress:**
 - **Goal is to understand/complete organogram by the end of CM38:**
 - **Gaps will be brought to the attention of the CB**