

- ▶ Operations Preparation
- ▶ Muon Beam and Channel Optics Commissioning (J. Pasternak)
- ▶ Step IV Measurement and Analysis Plans (C. Rogers)

Operations Preparation

- ▶ Status of MICE Operations Manager
- ▶ Status of shift allocation system
- ▶ Shift Training plans
- ▶ MICE/ISIS Coordination

MOM

MOMRoster

Date From	Date To	MOM
7th January 2015	4th February 2015	Chris Rogers
4th February 2015	4th March 2015	Pierrick Hanlet
4th March 2015	1st April 2015	Yordan Karadzhev
1st April 2015	29th April 2015	Milorad Popovic
29th April 2015	27th May 2015	Paul Hodgson
27th May 2015	24th June 2015	Victoria Blackmore
24th June 2015	22nd July 2015	Ryan Bayes
22nd July 2015	19th August 2015	Paul Hodgson
19th August 2015	16th September 2015	Ed Overton
16th September 2015	14th October 2015	Yordan Karadzhev
14th October 2015	4th November 2015	Melissa Uchida
4th November 2015	2nd December 2015	Victoria Blackmore
2nd December 2015	30th December 2016	Paolo Franchini
4th January 2016	3rd February 2016	Ed Overton
3rd February 2016	2nd March 2016	Ryan Bayes
2nd March 2016	30th March 2016	Paul Kyberd
30th March 2016	27th April 2016	Melissa Uchida
27th April 2016	31st May 2016	Paolo Franchini

MICE Operations Manager post has been allocated to the end of STEP IV running

CHEESE : Shift allocation system

THE UNIVERSITY OF
WARWICK

The MICE Collaboration

[Institutions](#) [Collaborators](#) [Publications](#)

Institutions in the MICE Collaboration

CHEESE is based on Glaucus, created for MINERvA by Nathaniel Tagg. Adapted for use by MICE by Jan Greig

- ▶ CHEESE rolled out in January 2015
- ▶ (Most) Collaborators have registered
- ▶ CHEESE tested successfully during March/April running

<https://cheese.mice.rl.ac.uk/public/>

ISIS Schedule

User Cycle	Start Date	End date
2014/03	17/3/2015	24/4/2015
2015/01	2/6/2015	24/7/2015
2015/02	8/9/2015	16/10/2015
2015/03	3/11/2015	18/12/2015
2015/04	16/2/2016	1/4/2016

March 2015 – June 2015 : ISIS on but Step IV installation has priority. MICE Operations shakedown.

June 2015 – July 2015 : Channel commissioning

August 2015 – April 2016 : Production running

Cycle 2014/03 : Shakedown Period

- ▶ Weekend running to shakedown Run Control, DAQ & Monitoring and detectors
- ▶ Goal is to be able to switch on beamline and take data routinely by the end of cycle 2014/03

- ▶ Two Mock Data Runs (Jan 21st, March 5th) were very useful in pinpointing areas of controls and DAQ that needed work.

- ▶ Instituted two operations meetings / week.
 - First meeting (Monday) is to triage the previous weekend run and start planning for the next.
 - Second meeting (Friday) reviews readiness for weekend run

Weekend Runs

- ▶ March 21 / 22 : Upstream detectors (TOF 0/1, CKOV) in beam.
 - Commissioning of the new trigger system
 - Upstream TOF calibration
- ▶ March 28/29 : Upstream detectors (TOF 0/1, CKOV) in beam.
 - DAQ debugging
 - CKOV momentum and HV scans
- ▶ April 18/19 and April 25/26 :
 - incorporate downstream PID detectors (TOF2, KL, EMR) into DAQ
 - repeat Step I run settings in beam

Shift System

[Documentation on MICEmine](#)

[Public View](#)

CHEESE: Shift Scheduler for MICE

Cheese Helpfully Enables the Entrusting of Shifts to Experimenters

Items in basket:

[Sign up for shifts](#)

* You should only sign up to shifts marked with an asterisk if you have done at least 5 days of shifts previously.

March 2015

today



Mon	Tue	Wed	Thu	Fri	Sat	Sun
23	24	25	26	27	28	1
MOM Available [28 pts]						
2	3	4	5	6	7	8
MOM Available [28 pts]			MOM [Yordan.Karadzhov/Geneva]			
9	10	11	12	13	14	15
MOM [Yordan.Karadzhov/Geneva]						
16	17	18	19	20	21	22
MOM [Yordan.Karadzhov/Geneva]					08:00 - 16:00 [ken.long/Imperial] 08:00 - 16:00 [pierrick.hanlet/IT] 16:00 - 24:00 [paolo.franchini/Warwick] 16:00 - 24:00 [chris.heidt/UCR]	
23	24	25	26	27	28	29

Logged in as [Steven Boyd](#)
Current clearance: Group Leader

Group Leader ▼

[Change Clearance](#)

[Logout](#)

[Index Page](#)

[Institution List](#)

[Collaboration List](#)

[Find by Activities](#)

[Shift Calendar](#)

[Open Shifts](#)

[Today's Shifts](#)

[Next Two Weeks of Shifts](#)

[Shifts by Institution](#)

[Index of Shift Periods](#)

[List of Shifters](#)

▶ CHEESE used successfully for shift allocation of weekend runs

Shift Training

- ▶ Shift training as been offered every Friday as we get the Hall ready for weekend running
- ▶ DAQ/Monitoring/Run Control training has been merged into a single “Control room Operations” training period given by a single expert.
- ▶ PPS and Hall Operations training is given if necessary during Hall lockdown
- ▶ Further training in target operations has been instituted during weekend shifts
- ▶ During regular running, we plan to set aside Wednesday's as a maintenance day. Training will be offered there for new shifters
- ▶ New shifters must also take at least two shadow shifts before starting their allocated shift blocks.

Shift Pattern

To be filled in after the Friday EB meeting.....

MICE / ISIS Co-ordination

- ▶ Two MICE/ISIS co-ordination meetings have been held to
 - ▶ introduce MICE and its plans to ISIS
 - ▶ work out how to run MICE whilst imposing a minimum burden on the ISIS Shift Crew
 - ▶ understand what information (and detail) & documentation that MICE needs to provide ISIS Shift Crew
- ▶ We now have monthly Operations meeting scheduled. Those attending are the MICE Ops Coordinator and MOM, and Dean Adams, Alan Stevens and the ISIS Shift Crew Manager from ISIS.
 - ▶ Discuss MICE running plans and their interaction with ISIS Operations
 - ▶ Discuss ISIS requests and any issues arising from MICE runs