

Saturday 18th		People required
08:00 – 12:00	Ferrous sweep of PRY / Close Hall	?
09:00 – 09:30	Run planning meeting	
12:00 – 20:00	Magnet training	Magnet team + shifter help
20:00 – 00:00	Data-taking : TOF Calibration	Evening shift crew
	Hall left closed	
Sunday 19th		
08:00 – 20:00	Magnet training	Magnet team + shifter help
10:00 – 10:30*	Run planning meeting	* Cause it's a Sunday
20:00 – 00:00	Tracker timing studies	Ed, Evening shift crew,
	Hall left closed	
Monday 20th		
08:00 – 20:00	Magnet training	Magnet team + shifter help
	Hall left closed	
Tuesday 21st		
<i>If one is being optimistic we have the magnets at half field here</i>		
09:00 – 09:30	Run planning meeting	
10:00 – 11:00	Magnetic Field Safety Training	All workers in Hall
11:00 – 20:00	Data taking with field	Shift crews / Experts
15:00 – 16:00	Magnetic field Safety Training	All workers in Hall
20:00 – 00:00	X-ray work in Hall	Evening shift crew for oversight
	Hall left open	
Otherwise		
08:00 – 20:00	Magnet training	Magnet team + shifter help
09:00 – 09:30	Run planning meeting	
10:00 – 11:00	Magnetic Field Safety Training	All workers in Hall
15:00 – 16:00	Magnetic field Safety Training	All workers in Hall
20:00 – 00:00	X-ray work in Hall	Evening shift crew for oversight
	Hall left open	

Wednesday 22nd		
<i>Either follow half-field plan OR</i>		
09:00 – 10:00	Close Hall	
10:00 – 20:00	Magnet training	Magnet team + shifter help
12:00 – 13:00	Magnetic Field Safety Training	All workers in Hall
18:00 – 19:00	Run planning meeting	
22:00 – 06:00	Data taking	Evening shift team
Thursday 23rd		
Either follow half-field plan OR		
08:00 – 20:00	Magnet training	Magnet team + shifter help
18:00 – 19:00	Run planning meeting	
22:00 – 06:00	Data taking	Evening shift team
End of User Run		