

MICE Experiment Management Office

30th June 2015; 14:00 BST

Phone details: <http://mice.iit.edu/phonebridge.html>

Members: D. Adams, S. Boyd, A. Bross, K. Long, D. Rajaram, P.M. Hanlet,
A. Nichols, C. Rogers, C. Whyte

Invited: V. Blackmore, R. Preece

Agenda

1. **Introduction: KL**
2. **Minutes and actions: All**
 - **DR:** Work with AD to define a timeline to get the MAUS speed-up done.
 - **Agenda item.**
 - **DR:** Get YK to document online data structure.
 -
 - **DR:** Ensure consistent code versioning, archival and retrieval across online system.
 -
 - **KL:** to push through meeting with SS; we need: PMcI, SS, CW, RP, KL, KR.
 -
 - **KL/RP:** 15:00 daily commissioning and ops meeting; starting tomorrow.
 -
3. **MAUS: DR**
 - Speed-up
 - ConfigDB
 - Processing
4. **Commissioning and operations: SB**
 - Documentation required for Step~IV operation sign-off
5. **Status of Step I publications: VB**
 - Pion-contamination paper:
 - EMR beam-test paper:
6. **Preparations for analysis at Step IV: CR**
7. **DONM**
8. **AoB**