

The options to consider are:

Absorber:

Either

- We take out the absorber in January and find an easy fix

Or

- We take out the absorber in January; discover a significant problem which requires offline fix; LiH is installed on the beamline, possibly in FC1.

Magnets:

- In 2015/04 we have no magnets (SSU is a weak possibility for the end of the run)
- In 2016/01 we have SSU
- In 2016/02 we have full magnet train

DS:

- DS will not be ready until 2016/01

This does not address:

- combined training programme required in 2016/02
- construction schedule requirements during this period.