

Project Planning Meeting 12<sup>th</sup> January 2016.

Hamilton Room, Cosener's House, Abingdon.

Major topics, for discussion @ MIPO 5<sup>th</sup> Jan 16

Step IV

1. QD/QP System  
Update: Sandor Feher/Alan Bross?  
- Discussion requires SG/TH/DL electrical.
2. Data/Running.  
Magnet risk, M2 or not?  
Draft Run Plan for 2016 to be circulated SB/CR/CW/KL

MICE Demonstration of Ionisation Cooling.

1. Cold Mass re-build  
Update: Mark Palmer  
Options: Josef Boehm
2. Cryo-stating
3. RF Build.  
Cavity status  
RF Power status  
Impact of 2016 running on schedule.  
ISIS cycle 2016/03 13/09/2016 - 28/10/2016  
Run 1 or 2 shifts data, day shift RF?
4. Mechanical – minimal changes proposed to date.

Project Timetable Discussion.