

MICE Experiment Management Office

13th July 2016; 14:00 BST

Phone details: <http://mice.iit.edu/phonebridge.html>

Agenda

1. Introduction: KL

2. Minutes and actions: All

- **PH:** Remind system experts to complete and return the spreadsheets needed to implement the CDB entries for the state-machines.
 -
- **DR:** Coordinate the spill-by-spill readout of the Hall probes.
 -
- **MOM(RB) and PMH:** propose schedule for the implementation of the transition to “SSH lockout” during data taking.
 -
- **CW:** bring network reconfiguration proposal to MIPO for decision on next steps.
 -

3. Physics Coordinators report: CR

4. S/w&C (and MAUS): DR

- Issues:
 - (Helical) track-finding efficiency
 - MC processing
 - Speed of MC

5. CAM status: PMH

- Archiver data integrity check

6. Commissioning and operations: SB

7. DONM

- TBC

8. AoB