

31st July 2017	Combined magnet operational tests to 2T complete	Combined magnet operational tests to 3T complete	LiH operational	Liquid Hydrogen system operational	1st operation of M2D	End of Step IV Operations	End of Analysis	
	May-16	31/07/16	15/08/16	15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Jul-16	26/07/16	15/08/16	15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Aug-16		16/09/16	15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Sep-16			15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Oct-16			15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Nov-16			15/11/16	14/02/17	15/04/17	31/07/17	31/07/18
	Dec-16			15/01/17	02/05/17	15/05/17	31/07/17	31/07/18
	Jan-17				03/05/17	16/05/17	01/08/17	01/08/18
	Feb-17				04/05/17	17/05/17	02/08/17	02/08/18
	Mar-17							
	Apr-17							
	May-17							
	Jun-17							
	Jul-17							
		on time	<1 month	1-2 months	2-4 months	4+ months	Complete	

Mice Step IV Milestone Evolution

