

MAUS - Feature #582

Milestones Step IV to Step V

15 July 2011 15:00 - Rogers, Chris

Status: Rejected	Start date: 15 July 2011
Priority: Normal	Due date:
Assignee: Rogers, Chris	% Done: 0%
Category: Code Management	Estimated time: 0.00 hour
Target version: Future MAUS release	
Workflow:	
Description List of milestones to take us from Step IV to Step V	
Related issues:	
Related to MAUS - Support #555: Release plan	Closed 08 July 2011
Related to MAUS - Support #581: Milestones to Step IV	Closed 15 July 2011 01 November 2011

History

#1 - 05 October 2012 05:13 - Rogers, Chris

- Status changed from Open to Rejected