	Nov-13		Apr-14		Aug-14		Aug-14			
							Delivered		Required	
Description	Delivered	Required	Delivered	Required	Delivered	Required	Advanced US	Scenario A	Advanced UK	Flat
Step IV										
Spectrometer Solenoid 2 Upstream - Complete										
Spectrometer Solenoid 1 Downstream - Complete	08-May-14	10-Jan-14	16-May-14	19-May-14	16-May-14	19-May-14				
Mapping equipment	03-Jan-14	10-Dec-13	15-May-14	02-Jun-14	15-May-14	02-Jun-14				
Focus Coil 1	03-Oct-14	10-Dec-13	07-Aug-14	12-Nov-14	07-Aug-14	12-Nov-14				
Liquid Hydrogen A	16-Apr-14	16-Apr-14	09-Feb-15	04-Mar-15	09-Feb-15	04-Mar-15				
Step IV integration complete	30-Jan-15	29-Jan-15	04-Mar-15	17-Mar-15	25-May-15	17-Mar-15				
Step V										
RFCC 1	06-Mar-18	03-Jan-17	06-Mar-18	03-Jan-17			24-Jan-17	10-May-17	08-May-17	21-Aug-17
Liquid Hydrogen B	18-Oct-16	18-Oct-16	18-Oct-16	18-Oct-16			01-Jan-17	10-Apr-17	19-Apr-17	02-Aug-17
LH2 Absorber 2		18-Oct-16	01-Jul-14	18-Oct-16			08-Oct-14	08-Oct-17	19-Apr-17	02-Aug-17
Focus Coil 2	18-Jan-17	18-Jan-17	18-Jan-17	18-Jan-17			01-Oct-14	01-Oct-17	19-Apr-17	02-Aug-17
Step V integration complete	28-Aug-18		28-Aug-18				05-Feb-18	21-May-18	05-Feb-18	21-May-18
Decision Points										
Magnetic Sheilding decision Step IV										