DRAFT

MICE Shift – Wednesday 10th February 2010

09:00 Start (Double Shift)

Goals

1. 16 hour 'Activation Study' at 2V beam-loss
2. Utilise this time to obtain additional data for TOF2/KL

Pre-Conditions

1. Permits to operate magnets
2. Authorisation to work?
3. Beam Stop in position.
4. DSA secured before operating

T_0 nominal start time 09:00

ID	Task	Lead	Start Time	Pre-decessors
1	Health Physics Survey	TH	09:00?	None
2	Setup DS for operation. Clear Hall and Lock up. Obtain Permits	TH	09:30 (30 m)	1
3	Setup the target for running at nominal beamloss ~2V. Perform calibration run	Beam Line Exp	10:00 (30 m)	1 - 2
4	Start Activation Run	TH BLE	10:30 (16 h)	1 - 3
5	Health Physics Survey	TH	02:30 (30 m)	1 - 4
4a	MOG group may wish to utilise the 16h period to obtain data for TOF2 & KL Beamline settings can be changed independently to suit shifters as long as target operation is not compromised (i.e. this operation must be viewed as parasitic)	MOG (LC? PH?)	10:30 (??)	1 - 3