

MICE Hall work plan			
Week beginning 2nd November 2015			
		Task	Priority Contact
Monday	02-Nov-15 AM	LH2 turret leak check on FC	1 S. Watson
		Scroll pump maintenance	2 M. Tucker
		Flow-switches for roots pumps	1 J. Govans
	PM	LH2 turret leak check on FC	1 S. Watson
		Tracker interlocks	2 C. Macwaters
		Scroll pump maintenance	2 M. Tucker
Tuesday	03-Nov-15 AM	LH2 turret leak check on FC	1 S. Watson
		Flow-switches for roots pumps	1 J. Govans
		SSU/D leak checking	1 T. Anderson
	PM	LH2 turret leak check on FC	1 S. Watson
		SSU/D leak checking	1 T. Anderson
Wednesday	04-Nov-15 AM	SSU/D leak checking	1 T. Anderson
		Cool-down of LH2 absorber with LN2	1 S. Watson
		Decay solenoid high-current soak test	2 T. Hartnett
	PM	Cool-down of LH2 absorber with LN2	1 S. Watson
		SSU/D leak checking	1 T. Anderson
		Decay solenoid high-current soak test	2 T. Hartnett
Thursday	05-Nov-15 AM	Cool-down of LH2 absorber with LN2	1 S. Watson
		SSU/D leak checking	1 T. Anderson
	PM	Cool-down of LH2 absorber with LN2	1 S. Watson
		Initiate soak test in soln mode at 114A of FC	1 J. Cobb
Friday	06-Nov-15 AM	Soak test continued of FC	1 J. Cobb
		Cool-down of LH2 absorber with LN2	1 S. Watson
	PM		

Contacts:
Hall Manager John Govans (short code 1804)
Run Coordinator Paul Hodgson (phone: 07517 493673)
GLIMOS Andy Nichols (extension 5251)
Project Manager Colin Whyte (phone: 07909 004555)
Spokesman Ken Long (phone: 07824 560302)