MICE Hall work plan Week beginning 21st December 2015				
Monday	21/12/15 AM	Hall Access, preparation for FC removal	1	J Govans
	PM	Hall Access, preparation for FC removal	1	J Govans
Tuesday	22/12/15 AM	Hall Access, preparation for FC removal	1	J Govans
	PM	Hall Access, preparation for FC removal	1	J Govans
Wednesday	23/12/15 AM	Hall Access, preparation for FC removal	1	J Govans
	PM	Hall Access, preparation for FC removal	1	J Govans
Thursday	24/12/15 AM	Closed		DC
	PM	Closed		DC
Friday	25/12/15 AM	Christmas		DC
	PM	Christmas		DC

**Contacts:** 

**Hall Manager** John Govans (short code 1804) **Duty Coordinator** Victoria Blackmore (phone: 0774 7574338)

GLIMOS Andy Nichols (extension 5251)
Project Manager Colin Whyte (phone: 07909 004555)
Spokesman Ken Long (phone: 07824 560302)