

MICE Hall work plan			
Week beginning 11th January 2016			
		Task	Priority Contact
Monday	11-Jan-16 AM	FCU/H2 diagnosis TOF2/KL/EMR contingency/PRY west end plate move Magnet flushing Linde Fridge Service	1 J Boehm J Govans J Govans H Nebrensky
	PM	FCU/H2 diagnosis Magnet flushing TOF2/KL/EMR contingency/PRY west end plate move	1 J Boehm J Govans J Govans
Tuesday	12-Jan-16 AM	Linde Fridge Service FCU/H2 diagnosis Magnet flushing Linde Fridge Service	H Nebrensky 1 J Boehm J Govans H Nebrensky
	PM	FCU/H2 diagnosis Magnet flushing	1 J Govans J Govans
Wednesday	13-Jan-16 AM	SSU/D feedthrough heaters FCU/H2 diagnosis Magnet flushing Linde Fridge Service	A Bross/A Gallagher 1 J Boehm J Govans H Nebrensky
	PM	FCU/H2 diagnosis Magnet flushing Linde Fridge Service	1 J Boehm J Govans H Nebrensky
Thursday	14-Jan-16 AM	Magnet flushing Linde Fridge Service	J Govans H Nebrensky
	PM	Magnet flushing Linde Fridge Service	J Govans H Nebrensky
Friday	15-Jan-16 AM	Magnet flushing C&M Network Reconfiguration Beamstop service	J Govans P Hanlet H Nebrensky
	PM	Magnet flushing C&M Network Reconfiguration Beamstop service	J Govans P Hanlet H Nebrensky

Contacts:

- Hall Manager** John Govans (short code 1804)
- Duty Coordinator** Paul Hodgson (phone: 07517 493673)
- GLIMOS** Andy Nichols (extension 5251)
- Project Manager** Colin Whyte (phone: 07909 004555)
- Spokesman** Ken Long (phone: 07824 560302)