

MICE Hall work plan				
<i>Week beginning 13th June 2016</i>				
		Task	Priority	Contact
Monday	16-May-16	AM	Hall Water Supply Focus Coil Cooldown	J Govans J Boehm, J Cobb
		PM	Hall Water Supply Focus Coil Cooldown	J Govans J Boehm, J Cobb
Tuesday	17-May-16	AM	SSU/SSD Electrical Tests (10A) Focus Coil Cooldown	T Hartnett J Boehm
		PM	SSU/SSD Electrical Tests (10A) FC Electrical Tests	T Hartnett T Hartnett
Wednesday	18-May-16	AM	SSU/SSD Electrical Tests (10A) FC Electrical Tests	T Hartnett T Hartnett
		PM	FC Liquid Helium Fill Hall Water Supply	M Tucker J Govans
Thursday	19-May-16	AM	Hall Water Supply PRY Strain Guages	J Govans C Macwaters
		PM	Hall Water Supply PRY Strain Guages	J Govans C Macwaters
Friday	20-May-16	AM	FC Power Tests (55A)	J Boehm, J Cobb
		PM	FC Power Tests (55A)	J Boehm, J Cobb

Contacts: **Hall Manager** John Govans (short code 1804)
 Duty Coordinator Paul Hodgson (phone: 07517 493673)

GLIMOS Andy Nichols (extension 5251)
Project Manager Colin Whyte (phone: 07909 004555)
 Spokesman Ken Long (phone: 07824 560302)