

Tuesday 14 th		People required
09:00 – 09:30	Run planning meeting	
09:30 – 12:00	EMR / TOF2 move to final position	John G, Ryan, movers
13:00 – 14:00	Close Hall	Ryan, two PPS trained people
14:00 – 16:00	Controlled Access	Craig
16:00 – 17:00	Beamline Training	Henry
Wednesday 15 th		
09:00 – 09:30	Run planning meeting	
09:30 – 11:00	Expert Setup for Data-taking	Ryan, Pierrick, ChrisR, Joe
11:00 – 13:00	Beam tuning	Henry, Joe, Dean
14:00 – 16:00	Control room	Celeste
16:00 – 20:00	Data-taking+Shadow	Ryan + shifters + shadow
Thursday 16 th		
09:00 – 09:30	Run Planning meeting	
09:30 – 15:00	Data-taking+Shadow	Francois + shifters + shadow
15:00 – 20:00	Data-taking+Shadow	Paolo + shifters + shadow
Friday 17 th		
09:00 – 09:30	Run Planning meeting	
09:30 – 10:30	Control room training	Celeste
10:30 – 13:30	Beamline Training	Henry/Celeste
14:30 – 17:00	Controlled Access	Henry