

MICE Experiment Management Office

19th April 2016; 14:00 BST

Phone details: <http://mice.iit.edu/phonebridge.html>

Agenda

1. Introduction: KL

2. Minutes and actions: All

- **KL:** Negotiate with S. Ricciardi to see if she can provide local support for the MC processing.
- **DC (PH):** Liaise with system experts to define passwords so that the implementation of the expert layer can be expedited.
- **PH:** Remind system experts to complete and return the spreadsheets needed to implement the CDB entries for the state-machines.
- **DR:** Coordinate the spill-by-spill readout of the Hall probes.
- **DC:** Convene DR, PMH, EO, HN, MC, PH, PF, YK to review previous MLCR network specification and recommend further reconfiguration.
- **MOM(RB) and PMH:** propose schedule for the implementation of the transition to “SSH lockout” during data taking.

3. Response to RLSR/MPB feedback: KL/All

4. Physics Coordinators report: CR

5. S/w&C (and MAUS): DR

- Issues:
 - (Helical) track-finding efficiency
 - MC processing
 - Speed of MC

6. CAM status: PMH

- **Separation of controls network**
- Archiver data integrity check

7. Commissioning and operations: SB

- Status of settings for “pionic beam”

8. DONM

- 03May16

9. AoB