

MICE Hall work plan			
Week beginning 2nd May 2016			
		Task	Priority Contact
Monday	02-May-16 AM	Note: Bank Holiday SSU Heater Cable Work	A Bross
	PM	SSU Heater Cable Work	A Bross
Tuesday	03-May-16 AM	SSU Heater Cable Installation Hall water supply	A Bross J Govans
	PM	SSU Heater Cable Installation DS Compressor Maintenance Hall water supply DL Electrical Work - SS Resistors	A Bross V Bayliss J Govans A Gallagher
Wednesday	04-May-16 AM	QPS installation DS Compressor Maintenance Hall water supply Focus coil preparation DL Electrical Work - SS Resistors	A Bross V Bayliss J Govans M Tucker A Gallagher
	PM	QPS installation DS Compressor Maintenance Hall water supply Focus coil preparation DL Electrical Work - SS Resistors	A Bross V Bayliss J Govans M Tucker A Gallagher
Thursday	05-May-16 AM	QPS installation Focus coil preparation DL Electrical Work - SS Resistors	A Bross M Tucker A Gallagher
	PM	Hall water supply Focus coil installation	J Govans M Tucker
Friday	06-May-16 AM	Hall water supply Focus coil installation	J Govans M Tucker
	PM	Target tests Focus coil installation	P Hodgson M Tucker

Contacts: *Hall Manager* John Govans (short code 1804)
Duty Coordinator Paul Hodgson (phone: 07517 493673)

GLIMOS Andy Nichols (extension 5251)
Project Manager Colin Whyte (phone: 07909 004555)
Spokesman Ken Long (phone: 07824 560302)