

Job List

- Validate code (✓)
- Update Note (new round of plots) (✓)
- Moliere model comparison (✓)
- Implement P correction 1 week
- Reprocess data with MAUS v2.9.0 (parallel) 1 week
- Build MC with MAUS v2.9.0 (✓)

- Include tracker efficiency in analysis 2 weeks
- Incorporate Neon scattering in Xenon and LiH analysis 2 week