

MAUS - Feature #1334

geant4.9.6 as optional trunk build

22 August 2013 06:33 - Rogers, Chris

Status:	Closed	Start date:	22 August 2013
Priority:	Normal	Due date:	
Assignee:	Rogers, Chris	% Done:	100%
Category:	Build System	Estimated time:	0.00 hour
Target version:	MAUS-v0.7.0		
Workflow:	New Issue		
Description			
Want to make geant4.9.6 an optional build in the trunk. Will steal scripts/etc from Bayes's branch to get this to work...			

History

#1 - 22 August 2013 06:36 - Rogers, Chris

- Status changed from Open to Closed

- % Done changed from 0 to 100

Done in r976

#2 - 26 August 2013 20:24 - Rajaram, Durga

- Target version changed from Future MAUS release to MAUS-v0.7.0