

MAUS - Feature #189

include doxygen in third_party

08 November 2010 16:06 - Tunnell, Christopher

Status:	Rejected	Start date:	08 November 2010
Priority:	Normal	Due date:	
Assignee:	Adey, David	% Done:	0%
Category:	Build System	Estimated time:	0.00 hour
Target version:	Future MAUS release		
Workflow:			
Description			
Related issues:			
Related to MAUS - Feature #309: add 'dot' and doxygen to third_party		Rejected	31 January 2011

History

#1 - 10 May 2011 18:35 - Tunnell, Christopher

- Target version changed from MAUS-v0.0.1 to Future MAUS release

#2 - 26 May 2011 15:40 - Tunnell, Christopher

- Assignee changed from Tunnell, Christopher to Adey, David

#3 - 13 October 2011 09:05 - Rogers, Chris

- Status changed from Open to Rejected

This is dead I think unless someone objects...