

## Operations - Feature #64

### update DAQ QuickStart manual

30 September 2010 19:22 - Coney, Linda

<b>Status:</b>	Closed	<b>Start date:</b>	30 September 2010
<b>Priority:</b>	Normal	<b>Due date:</b>	15 November 2011
<b>Assignee:</b>	Karadzhov, Yordan	<b>% Done:</b>	100%
<b>Category:</b>	Data Acquisition	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
update DAQ QuickStart manual from the mico page - please add information on common errors and new communication between DAQ and Alarm Handler			

#### History

##### #1 - 30 September 2010 19:25 - Coney, Linda

- Category set to Data Acquisition

##### #2 - 01 October 2011 00:11 - Coney, Linda

- Due date set to 15 November 2011

- Status changed from Open to In Progress

- Assignee changed from Graulich, Jean-Sebastien to Karadzhov, Yordan

- % Done changed from 0 to 50

The QuickStart guide has been updated with changes that were made to the DAQ.

Information about common errors and the communication between the Alarm Handler and the DAQ has yet to be added.

##### #3 - 06 December 2011 21:11 - Coney, Linda

DAQ quickstart manual is updated and has been added to the micemine Operations Documents page, linked in to the MICO Manuals page, printed, and put in the folders in the MLCR.

Changes to the DAQ wrt communication with the Alarm Handler can be a separate issue.

##### #4 - 06 December 2011 21:11 - Coney, Linda

- Status changed from In Progress to Closed

- % Done changed from 50 to 100